

**CYNGOR CYMUNED YR YSTOG**  
**CHURCHSTOKE COMMUNITY COUNCIL**  
2 Rows Terrace, Plough Bank, Montgomery, Powys. SY15 6QD

**Information: Contractor's Grounds Maintenance Schedule 2016**

**Date: 11<sup>th</sup> May 2016**

**A – Open Areas in the Communities of Churchstoke & Hyssington**

A1: 9 mowings over 7 months of areas in Churchstoke and Hyssington

Week Commencing:

- 4<sup>th</sup> April 2016 Completed
- 9<sup>th</sup> May 2016
- 30<sup>th</sup> May 2016
- 20<sup>th</sup> June 2016
- 11<sup>th</sup> July 2016
- 1<sup>st</sup> August 2016
- 22<sup>nd</sup> August 2016
- 12<sup>th</sup> September 2016
- 3<sup>rd</sup> October 2016

**B – Cemetery at Wernddu Lane, Churchstoke**

B1: hedge trimming of conifer and field hedges & disposal of cuttings

Week commencing:

- Week Commencing: 14<sup>th</sup> November 2016

B2: 12 mowings & disposal of cuttings

Week Commencing:

- 4<sup>th</sup> April 2016 Completed
- 25<sup>th</sup> April 2016 Completed
- 9<sup>th</sup> May 2016 Completed
- 23<sup>rd</sup> May 2016
- 6<sup>th</sup> June 2016
- 20<sup>th</sup> June 2016
- 4<sup>th</sup> July 2016
- 18<sup>th</sup> July 2016
- 1<sup>st</sup> August 2016
- 15<sup>th</sup> August 2016
- 29<sup>th</sup> August 2016
- 12<sup>th</sup> September 2016

**C – Recreation Field & Allotments at Cae Camlad, & Entrance to Cae Camlad, Churchstoke**

C1: 18 mowings at main recreation field (including playing pitch and all border areas)

Week Commencing:

- 4<sup>th</sup> April 2016 Completed

- 25<sup>th</sup> April 2016 Completed
- 9<sup>th</sup> May 2016 Completed
- 23<sup>rd</sup> May 2016
- 6<sup>th</sup> June 2016
- 20<sup>th</sup> June 2016
- 4<sup>th</sup> July 2016
- 18<sup>th</sup> July 2016
- 1<sup>st</sup> August 2016
- 15<sup>th</sup> August 2016
- 29<sup>th</sup> August 2016
- 12<sup>th</sup> September 2016
- 26<sup>th</sup> September 2016
- 10<sup>th</sup> October 2016
- 24<sup>th</sup> October 2016
- 7<sup>th</sup> November 2016
- 5<sup>th</sup> December 2016
- 15<sup>th</sup> December 2016

C2: 6 mowings at the garden allotments of paths between plots and the rest area around the oak tree. Please note cutting is not required for the 14 allotment plots.

Week Commencing:

- 4<sup>th</sup> April 2016 Not completed due to padlock being changed
- 9<sup>th</sup> May 2016
- 30<sup>th</sup> May 2016
- 20<sup>th</sup> June 2016
- 11<sup>th</sup> July 2016
- 1<sup>st</sup> August 2016
- 22<sup>nd</sup> August 2016

C3: 1 cut of hedge (allotments side) between allotments and bowling club and disposal of cuttings

Week Commencing

- 14<sup>th</sup> November 2016

C4: 1 cut of hedge (recreation field side) between recreation field and Fir Court Estate & disposal of cuttings

Week Commencing

- 14<sup>th</sup> November 2016

## **D – Playground at Cae Camlad, Churchstoke**

D1: 18 mowings of playground & disposal of cuttings

Week Commencing:

- 4<sup>th</sup> April 2016 Completed
- 25<sup>th</sup> April 2016 Completed
- 9<sup>th</sup> May 2016 Completed
- 23<sup>rd</sup> May 2016
- 6<sup>th</sup> June 2016

- 20<sup>th</sup> June 2016
- 4<sup>th</sup> July 2016
- 18<sup>th</sup> July 2016
- 1<sup>st</sup> August 2016
- 15<sup>th</sup> August 2016
- 29<sup>th</sup> August 2016
- 12<sup>th</sup> September 2016
- 26<sup>th</sup> September 2016
- 10<sup>th</sup> October 2016
- 24<sup>th</sup> October 2016
- 7<sup>th</sup> November 2016
- 5<sup>th</sup> December 2016
- 15<sup>th</sup> December 2016

D2: 3 cuts of boundary hedges (both sides) & disposal of cuttings

Week Commencing

- 6<sup>th</sup> June 2016
- 29<sup>th</sup> August 2016
- 14<sup>th</sup> November 2016

End